2110423: Team Project
Second Semester, Academic Year 2024

The entire team is responsible for producing the "deliverables", which consist of the following items:

Deliverables/Artifacts	**Points**	**Due date**
Product backlog	1.5	9-Apr-2025
Sprint1 backlog	1	9-Apr-2025
Product backlog + Sprint1 backlog presentation	1	10-Apr-2025
Burndown chart for Sprint1	1	20-Apr-2025
Sprint2 backlog	1	20-Apr-2025
Sprint1 deliverables (software) + Sprint2 backlog presentation	4 (3+1)	21-Apr-2025
Burndown chart for Sprint2	1	29-Apr-2025
API is done via Swagger	1	29-Apr-2025
Testing Plan	2.5	29-Apr-2025
Sprint2 deliverables (software) + API swagger presentation	4 (3+1)	30-Apr-2025
Demonstration with manual test cases and test automation	5	30-Apr-2025
Git contribution: Issues and contribution	1.5	All Sprints
Deliver the system on a VM cloud is publicly accessible (during the demonstration) (optional)		30-Apr-2025
Docker compose file	0.5	30-Apr-2025

* หักคะแนนนิสิตที่ไม่เข้าร่วมนำเสนอ/ฟังการนำเสนอ คนละ 0.5 คะแนน

A detailed description of the deliverables and due dates will be provided. All documents must be typed and submitted in PDF format to the assignment's myCourseville. (The product backlog and sprint backlogs must be submitted in Excel format as well.)

Project Demonstration

1. Manually demonstrate one EPIC using black box testing technique by inputting some test case (2-3 cases) from the document.
2. Automatically demonstrate the other EPIC using PlayWright.
3. Test 2 back-end functions with test cases via the testing tool (JEST) showing that the functions are satisfied 100% statement coverage criteria.

Teammates evaluation

จากการประเมินเพื่อนร่วมกลุ่ม นิสิตจะสามารถถูกหักคะแนนได้อย่างมาก 10 คะแนนจากคะแนน Project โดยให้ทุกคนในกลุ่มให้คะแนนเพื่อนร่วมกลุ่มแบบ Blind Vote แล้วนำคะแนนที่ได้มาหา Trimmed mean ซึ่งนิสิตจะถูกหักคะแนนเมื่อได้คะแนนการมีส่วนร่วมน้อยกว่า 90 % ซึ่งมีเกณฑ์คือ จะถูกหัก 0.25 คะแนน ทุก ๆ 1% ที่น้อยกว่า 90%

ตัวอย่างการคิดคะแนน

มีสมาชิกในกลุ่ม 6 คน นาย A ถึง นาย F ได้คะแนน Project 45/50

การคิดคะแนนของนาย A ที่ได้คะแนนจากการ Blind Vote จากเพื่อน 5 คนเป็น

70, 80, 85, 90, 100

- นาย A จะได้คะแนนการมีส่วนร่วม (80 + 85 + 90) / 3 = 85 %
- นาย A จะถูกหักคะแนน (90 - 85) x 0.25 = 1.25 คะแนน
- คะแนนสุทธิที่นาย A จะได้ คือ 45 - 1.25 = 43.25 คะแนน

หมายเหตุ คะแนนการมีส่วนร่วมตั้งแต่ 50% คะแนนลงไปจะถูกหัก 10 คะแนน

2110423: SCRUM Deliverables
Product Backlog

Product backlog

EPIC ID	EPIC Name	User Story ID	User Story	Estimate (User Story Points)	Estimate (Man-Hour)
EPIC1	EpicName1	US1-1	As a <role>		
			I can <activity>		
			so that <business value>		
		US1-2			
EPIC2	EpicName2	US2-1			

2110423: SCRUM Deliverables
Sprint backlog and Burndown chart

Sprint ID	EPIC ID	EPIC Name	User Story ID	User Story	Task	Volunteer	Status	Original Estimate	Day 1	Day 2	Day 4	Day 3	Day 4	Day 5	Day 6	Day 7	Day 8	Day 9	Day 10	Day 11	Day 12	Day 13	Day 14	Sprint Review
Sprint1	EPIC1	EPIC Name1	US1-1					4	4	4	4	4	3	3	0	0	0	0	0	0	0	0	0	0
								4	4	4	4	4	4	4	3	2	1	0	0	0	0	0	0	0
								6	6	6	6	6	6	6	6	6	6	4	1	0	0	0	0	0
								4	4	4	4	4	4	3	3	3	2	0	0	0	0	0	0	0
								3	3	3	3	3	3	3	3	3	3	3	2	0	0	0	0	0
								3	3	3	3	3	3	3	3	3	3	3	3	2	1	0	0	0
								6	6	6	6	6	6	6	6	6	6	6	6	12	6	6	3	0
Sprint1	EPIC2	EPIC Name2	US2-1																					

Todo	งานที่ select มาแล้ว
Develop	งานที่กำลัง develop (design and code)
Test	งานที่ทำเสร็จ
Done	งานที่เสร็จ

Total	30	30	30	30	30	29	28	24	23	21	16	12	14	7	6	3	0

2110423: Final Deliverables
The Test Plan
Due Date: 29-Apr-2025

1. Cover Page
    - title of the project
    - a list of the authors names (indicate the leader)
    - contribution of each team member to the document
    - the date
2. Black-box Test Plan

- Each User Story
    - write input equivalence classes
    - generate test cases to cover all input equivalence classes
- A test case includes items as follows:
    - Test Case ID
    - Inputs
    - Expected Outputs
    - Actual Outputs
    - Equivalence Classes Covered
- Write Test Coverage Matrix

User Story ID	Test Cases ID	Status
1	87,88,89	P, F, P
2	81-88,102	
3		
4	103-106	